


**NEDUNGADU
PLAYGROUND
EQUIPMENT
INSTALLATION
COMPLETION
REPORT
2025**



Project Name: Revitalizing The Playground With New Play Equipment And Materials

Location: Don Bosco Higher Secondary School Nedungadu

Fund Received: Euro 7000

List of Equipment Installed:

1. Double See Saw – 1 unit
2. Rainbow Trampoline – 1 unit
3. Horse Rocker – 1 units
4. Car Rocker – 1 unit
5. Multi-play Station with Slide and Bridge – 1 unit
6. Pony MGR – 1 Unit

BENEFICIARIES

School Students Details

KG/STD	No. of Section	BOYS	GIRLS	TOTAL
L.K.G	1	10	2	12
U.K.G	1	8	10	18
I	1	9	10	19
II	1	17	14	31
III	1	16	15	31
IV	1	17	10	27
V	1	8	13	21
VI	1	17	9	26
VII	1	18	9	27
VIII	1	16	8	24
IX	I	19	9	28
X	1	15	9	24
XI	6	31	17	48
XII	6	29	13	42
TOTAL	24	230	148	378

Work Summary:

1. All materials were delivered on time and verified for quality and safety.





2 Installation was carried out by skilled workers under proper supervision.







3. Fixing of Name Board

1. Double See Saw



2. Rainbow Trampoline



3. Horse Rocker




4. Car Rocker



5. Multiplay Station



This will be placed in the Chain Fence, which is yet to complete.



Please Note:

As the pillars for the fencing were installed today, the wire fencing will be completed after three days, allowing sufficient time for the pillars to set and strengthen.

Since it is currently the summer holidays, the children will return in the first week of June. They will be delighted to see the new playground setup — it will surely be a pleasant and exciting surprise for them.

We would like to express our sincere thanks to APIS for the opportunity and support throughout this project. The Nedungadu community now has a vibrant, safe, and engaging play space for children.

*Muchas gracias por su
continuo apoyo y
amor por el progreso
de nuestros niños.*

